Neighbourhod Planning Timetable		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35
	W/C	3	10	17	24	1	8	15	22	29	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29
Activity			Nov				Dec				Jan				Feb				Mar					Apr				May				Jun				
Initiation																																				
Create committee																																				
Agree Timetable																																				
Seek resident members of committee																																				
Seek and review consultant Brief if needed	Onboard, will instruct as needed.																																			
Seek Community Engagement																																				
Publish Timetable																																				
Resident Survey																																				
Review Survey Results																																				
Plan Development - development of policies																																				
Consult RDC on draft plan - Check alignment with RDC LP																																				
Continue Community engagement																																				
Annual meeting																																				
Pre Submission Consultation (REG 14)																																				
Review Reg 14 results																																				
Make any ammendments																																				
Continue Community engagement																																				
Discuss and agree amendments with RDC																																				
Check plans against Local and government																																				
Plan Submission to RDC																																				
Continue Community engagement																																				
RDC publicise Reg 16																																				
Independent Examination																																				
Modifications																																				
Submission to RDC for adoption																																				
Plan made																																				

Neighbourhood Planning Timetable		29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67
	W/C	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	1	8	15	22	29	1	8	15	22
Activity		Jul				Aug					Sep				Oct				Nov					Dec				Jan				Feb					Mar			
Initiation																																								
Create committee																																								
Agree Timetable																																								
Seek resident members of committee																																								
Seek and review consultant Brief if needed	Onboard, will instruct as needed.																																							
Seek Community Engagement																																								
Publish Timetable																																								
Resident Survey																																								
Review Survey Results																																								
Plan Development - development of policies																																								
Consult RDC on draft plan - Check alignment with RDC LP																																								
Continue Community engagement																																								
Annual meeting																																								
Pre Submission Consultation (REG 14)																																								
Review Reg 14 results																																								
Make any ammendments																																								
Continue Community engagement																																								
Discuss and agree amendments with RDC																																								
Check plans against Local and government																																								
Plan Submission to RDC																																								
Continue Community engagement																																								
RDC publicise Reg 16																																								
Independent Examination																																								
Modifications																																								
Submission to RDC for adoption																																								
Plan made																																								